

July 28, 2026

Patrick Prendergast, P.E.

WSDOT SL No. 9727-396

Vice President

Skanska USA Civil

18911 North Creek Parkway, Suite 300

Bothell, WA 98011

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **RE: Protest 021 - Issue SKA-0320 – FP Grad Mat – Supplemental Juanita Creek, North Fork Perry Creek, QB 405, QB 527**

Mr. Prendergast:

WSDOT is in receipt of Skanska LTRs 476 (Juanita Creek), 477 (North Fork Perry Creek), 478 (Queensborough 405), and 479 (Queensborough 527), Protest 021 - Issue SKA-0320 – FP Grad Mat - Supplemental, each dated July 9, 2026.

WSDOT requires an additional 14 Calendar Days to complete its response to the supplemental information provided under Skanska LTRs 476, 477, 478, and 479. Per General Provision 1-04.5, WSDOT's determination was due July 30, 2026; i.e., 21 Calendar Days after receipt of the Design-Builder's supplemental written statement. Based on the additional two weeks, WSDOT will issue its determination on August 13, 2026.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn Pao, P.E.

Project Director

EP:js

cc: D. Case, D. Holmquist, J. Slavicek, J. Zimmerman, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File