



May 30, 2025

Letter No. 196  
BY-CRE-02756

Evelyn Pao, P.E., Project Director  
Washington State Department of Transportation  
18911 N Creek Pkwy S, Suite 150  
Bothell, WA 98011

Reference: Contract No.: 9727  
I-405, Brickyard to SR 527 Improvement Project

**Subject: Notice of Protest 002: Owner Delayed BRT Station Design Delivery**  
**Reference: §1-04.5 Procedure, Protest, and Dispute by the Design-Builder**

Dear Ms. Pao:

Skanska is in receipt of WSDOT letter SL No. 9727-109 in which WSDOT has granted a 45-day extension of time to provide written supplemental information to our protest.

Please see attached letter from Skanska's designer, AECOM Technical Services, Inc. (AECOM). Skanska requests WSDOT grant us a time extension of 15-calendar day to provide the supplemental information on June 27, 2025.

Thank you for your attention to this request. Do not hesitate to contact me with questions or comments.

Sincerely,

A handwritten signature in black ink, appearing to read "P. Prendergast", written over a horizontal line.

Patrick Prendergast, Project Executive

Skanska USA Civil  
18911 N Creek Pkwy S, Suite 300  
Bothell, WA 98011

Attachment:  
AECOM-SKA-006 - RE SL No. 9727-109\_signed



AECOM USA, Inc.  
1111 Third Ave., Suite 1600  
Seattle, WA 98101, USA  
aecom.com

5/29/2025

**Via E-mail**

Kyle Sharrer

Skanska USA Civil West California District Inc.

18911 North Creek Pkwy, Suite 300

Bothell, WA 98011

[Kyle.Sharrer@skanska.com](mailto:Kyle.Sharrer@skanska.com)

**Re: I-405/Brickyard to SR 527 Improvement Project (the "Project")**  
**AECOM Project No. 60713342**  
**AECOM-SKA-006**  
**RE: Notice of Protest 002: Owner Delayed BRT Station Design Delivery**

Dear Kyle:

AECOM was notified of WSDOT's letter to Skanska, WSDOT SL No. 9727-109, entitled, RE: Notice of Protest 002: Owner Delayed BRT Station Design Delivery, dated May 7, 2025. We appreciate WSDOT's response in granting additional time to provide the written supplement and would like to request an additional 15 Calendar Days. We are requesting this additional time to prepare an adequately researched response. We hope providing the supplement on June 27, 2025 is acceptable to WSDOT. Thank you in advance for your partnership.

This letter is without prejudice to, and with a full reservation of, AECOM's rights, remedies, causes of action, and defenses under the Subcontract, at law, in equity, or otherwise. Nothing in this letter shall be interpreted as a modification or waiver, or an estoppel of AECOM's right to assert the same.

I appreciate your prompt attention to this matter. If you have any questions, please do not hesitate to contact me directly.

Yours sincerely,

**AECOM Technical Services, Inc.**

Jack Waldron, PE

Senior Vice President

T: 714.425.8623

E: [jack.waldron@aecom.com](mailto:jack.waldron@aecom.com)

**cc:** Ryan Abraham, PE (AECOM)  
Jon Guerrero, PE (AECOM)  
Evan Grant (AECOM)