



July 2, 2025

Letter No. 207  
BY-CRE-02952

Evelyn Pao, P.E., Project Director  
Washington State Department of Transportation  
18911 N Creek Pkwy S, Suite 150  
Bothell, WA 98011

Reference: Contract No.: 9727  
I-405, Brickyard to SR 527 Improvement Project

**Subject: RE: Response to WSDOT SL No. 9727-123, Notice of Protest 002:  
Owner Delayed BRT Station Design Delivery**

**Reference: §1-04.5 Procedure, Protest, and Dispute by the Design-Builder**

Dear Ms. Pao:

Skanska is in receipt of WSDOT letter SL No. 9727-123, dated June 26<sup>th</sup>.

In response, please see the attached letter from Skanska's designer, AECOM Technical Services, Inc. (AECOM) requesting 30 Calendar Days to gather the required information.

Please do not hesitate to contact me if you have any questions or concerns.

Sincerely,

---

Patrick Prendergast, Project Executive

Skanska USA Civil  
18911 N Creek Pkwy S, Suite 300  
Bothell, WA 98011



AECOM Technical Services, Inc.  
1111 Third Ave., Suite 1600  
Seattle, WA 98101, USA  
aecom.com

7/1/2025

**Via E-mail**

Patrick Prendergast  
Contractor's Representative  
Skanska USA Civil West California  
District Inc.  
18911 N Creek Pkwy, Suite 300  
Bothell, WA 98011  
Patrick.Prendergast@skanska.com

**RE: Response to WSDOT SL No. 9727-123, and Notice of Protest 002: Owner Delayed BRT  
Station Design Delivery  
I-405/Brickyard to SR 527 Improvement Project  
Contract No: 009727**

Dear Mr. Prendergast:

AECOM acknowledges receipt of WSDOT's correspondence (WSDOT SL No. 9727-123), dated June 26, 2025. In this letter, WSDOT stated the supplemental information provided in Skanska serial letter No. 199 is insufficient to evaluate the protest and fails to include all required information. WSDOT is requesting the additional information be submitted within 15 Calendar days of the letter, which is stated as July 11, 2025.

While AECOM disagrees with the statement that all required information was not provided, AECOM will review the additional information requested. However, as the WSDOT letter requests the information to be submitted within 14 calendar days, this duration falls during a national holiday. Most resources will be not available during most of this 14-day duration.

Therefore, AECOM respectfully requests an extension of 30 calendar days to aid in a detailed supplemental submission which can be during a period required staff can be available.

This letter is without prejudice to, and with a full reservation of, AECOM's rights, remedies, causes of action, and defenses under the Subcontract, at law, in equity, or otherwise. Nothing in this letter shall be interpreted as a modification or waiver, or an estoppel of AECOM's right to assert the same.

I appreciate your prompt attention to this matter. If you have any questions, please do not hesitate to contact me directly. **Please promptly provide this notice of protest and request for an extension of time to WSDOT per the Design-Build Contract.**

Yours sincerely,

**AECOM Technical Services, Inc.**



Ryan Abraham, PE

Vice President

T: 303.807.5730

E: [Ryan.Abraham@aecom.com](mailto:Ryan.Abraham@aecom.com)

**cc:** Evan Grant (AECOM)  
Jack Waldron (AECOM)  
John Gurrero (AECOM)  
Richard Patterson (AECOM)