

September 8, 2025

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 North Creek Parkway, Suite 300
Bothell, WA 98011

WSDOT SL No. 9727-152

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **RE: Response to WSDOT SL No. 9727-123, Notice of Protest 002: Owner Delayed BRT Station Design Delivery**

Reference: **§1-04.5 Procedure, Protest, and Dispute by the Design-Builder**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter (Skanska SL) No. 222, Protest 002: Notice of Protest 002: Owner Delayed BRT Station Design Delivery, dated August 20, 2025.

WSDOT understands that Skanska intends to proceed with the Dispute Review Board process, as outlined in Section 1-04.5(1).1, and will wait for Dispute Referral submittal pursuant to Section 1-04.5(1).1.8.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn Pao, P.E.
Project Director
EP:dh

cc: L. Hodgson, R. Woeck, D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File