

May 7, 2025

**Patrick Prendergast, P.E.**

Vice President  
Skanska USA Civil  
18911 N Creek Pkwy  
Bothell, WA 98011

WSDOT SL No. 9727-109

Reference: **Contract No. 9727**  
**I-405, Brickyard to SR 527 Improvement Project**

Subject: **RE: Notice of Protest 002: Owner Delayed BRT Station Design Delivery**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter No. 180, Notice of Protest 002: Owner Delayed BRT Station Design Delivery, dated April 28, 2025.

WSDOT agrees to extend the time for written supplements to 45 Calendar Days. WSDOT anticipates the written supplement on June 12, 2025. Please continue to follow *Chapter 1 General Provisions, Section 1-04.5, Procedure, Protest, and Dispute by the Design-Builder*. Please ensure the supplemental information also addressed the points raised in WSDOT Serial Letter #100, dated April 14, 2025.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn C. Pao, P.E.  
Project Director

Cc: D. Case, L. Hodgson, R. Woeck, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, M. Chong, N. Bergeman, R. Gehrlein, P. Cornish (Sound Transit), E-File