

September 4, 2025

**Patrick Prendergast, P.E.**  
Vice President  
Skanska USA Civil  
18911 North Creek Parkway, Suite 300  
Bothell, WA 98011

WSDOT SL No. 9727-147

Reference: **Contract No. 9727  
I-405, Brickyard to SR 527 Improvement Project**

Subject: **RE: Skanska Serial Letter No. 225 – Notice of Protest 004: SR-522 Hub  
Comfort Station Septic (Holding) Tank Change**

Mr. Prendergast:


WSDOT is in receipt of Skanska Serial Letter No. 225 – Notice of Protest 004; SR-522 Hub Comfort Station Septic (Holding) Tank Change.

After reviewing the letter and the attachment (a letter between Skanska and AECOM), WSDOT finds no supporting documentation nor data to justify the need for additional time. Therefore, WSDOT denies the request from the Design-Builder team for an additional 75-days to prepare the supplement to the written protest.

Please follow the RFP Chapter 1 General Provision, Section 1-04.5, *Procedure, Protest, and Dispute by the Design Builder*, bullet No.2 to provide supplement to the written protest within 14 Calendar Days. WSDOT anticipates receiving this written supplemental submission no later than September 18, 2025. Please include specific information regarding which requirement in RFP Section 2.31.3.7.7.1 is outdated and unable to be met, and why it is not possible to meet the requirement.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn Pao, P.E.  
Project Director

cc: L. Hodgson, R. Woeck, D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, P. Cornish (Sound Transit), S. Perrino (Sound Transit), E-File