



January 26, 2026

Patrick Prendergast, P.E.

Vice President

Skanska USA Civil

18911 North Creek Parkway, Suite 300

Bothell, WA 98011

WSDOT SL No. 9727-251

Reference: **Contract No. 9727
I-405, Brickyard to SR 527 Improvement Project**

Subject: **RE: Notice of Dispute – Protest 011, Revised PSE Power Routing to SR 522
Transit Hub and Stage 2 Temporary Power**

Mr. Prendergast:

WSDOT is in receipt of Skanska SL 328 Notice of Dispute – Protest 011, Revised PSE Power Routing to SR 522 Transit Hub and Stage 2 Temporary Power, dated January 23, 2026.

WSDOT understands that Skanska intends to proceed with the Disputes Review Board process, as outlined in Section 1-04.5(1), and will wait for the written dispute referral pursuant to Section 1-04.5(1).1.8.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,

A handwritten signature in black ink, appearing to read 'Evelyn Pao'.

Evelyn Pao, P.E.

Project Director

EP:rg

cc: D. Case, D. Holmquist, J. Slavicek, J. Zimmerman, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File

