



Contract Number 009727	Contract Title I-405, Brickyard to SR 527 Improvement Project	Federal Aid Number N/A
Change Order Number 040	Change Description GSP Std Spec 2022	Date 03/27/2025
Region NWR/Megaprograms	Project Engineer Jim Slavicek	Phone Number 425.247.6927
Prime Contractor / Design-Builder Skanska		
<input checked="" type="checkbox"/> Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP <input type="checkbox"/> Change proposed by Contractor / Design-Builder		
<p>Evolution &amp; Description Of Change</p> <p>DESCRIPTION OF CHANGE:</p> <p>This is a WSDOT-Initiated Change Order in accordance with Section 1-04.4 of the RFP. This Change Order modifies Appendix B General Special Provisions to reference Standard Specifications 2022 instead of Standard Specifications 2023.</p> <p>The Contract Documents are revised as follows:</p> <p>Appendix A01, RFP Documents is deleted in its entirety and replaced with pages 3 of 289 through 8 of 289 of this Change Order. Appendix B03, Special Provisions, is deleted in its entirety and replaced with pages 9 of 289 through 289 of 289 of this Change Order.</p> <p>EVOLUTION OF CHANGE:</p> <p>In October 2024, it was noticed by the Design-Builder that Appendix B01 indicated the WSDOT Standard Specification 2022. However, Appendix B03 General Special Provisions references WSDOT Standard Specification 2023, "This Contract shall be constructed in accordance with the 2023 Standard Specifications for Road, Bridge, and Municipal Construction." This has caused confusion amongst the project team given the complexity and size of the Brickyard Project.</p> <p>In January 2025, WSDOT discussed this with the Design-Builder and found that RFP Section 2.2, Mandatory Standards states, "The Design-Builder shall use the current mandatory manuals and publications as of the RFP issue date unless otherwise specified in the Contract." Thus it was agreed that the project shall only reference WSDOT Standard Specifications 2022 which results in updating Appendix B03 General Special Provisions to reference WSDOT Standard Specifications 2022.</p> <p>This Change Order replaces Appendix B03 with the version that should have been issued at the time of the RFP advertisement (October 25, 2022).</p>		

Distribution By:

**Project Office**

Copy of Change Records & Change Order w/Backup - Project Engineer

Copy of ONLY Change Order - Prime Contractor / Design-Builder

Electronic Copy of Change Records & Change Order w/Backup - State Construction Office

Original of Change Records & Change Order w/Backup - Region Construction Office

**Region**

Contract Number 009727	Contract Title I-405, Brickyard to SR 527 Improvement Project	Change Order Number 040
<p>Basis of Cost &amp; Justification:</p> <p>This is a no cost Change Order.</p>		
<p>Contract Time:</p> <p>There is no impact to the Project's critical path.</p>		
<p>Prior Approvals:</p> <p>Project Engineer Jim Slavicek approved on 02/21/25</p> <p>Project Director Evelyn Pao approved on 02/21/25</p> <p>ASCE Derek Case approved on 02/26/25</p>		
<p>List Attachments:</p> <p>Change Order No. 040</p> <p>Attachment "A" - Design-Build Change Order Checklist</p> <p>Attachment "B" - PE, Region &amp; ASCE Approvals</p>		

Distribution By:

**Project Office**

Copy of Change Records & Change Order w/Backup - Project Engineer

Copy of ONLY Change Order - Prime Contractor / Design-Builder

Electronic Copy of Change Records & Change Order w/Backup - State Construction Office

Original of Change Records & Change Order w/Backup - Region Construction Office

DOT Form 422-002

**Region**

Revised 10/2019 Original of Change Records & Change Order w/Backup - State Construction Office