



7/17/2025

Letter No. 214  
BY-CRE-03070

Evelyn Pao, P.E., Project Director  
Washington State Department of Transportation  
18911 N Creek Pkwy S, Suite 150  
Bothell, WA 98011

Project: I-405, Brickyard to SR 527 Improvement Project  
Contract No: 009727

**Subject: RE: Sammamish River Lateral Migration & Channel Migration Risk Mitigation Workshop**

Dear Ms. Pao:

Skanska acknowledges receipt of WSDOT SL No. 9727-214, *Sammamish River Lateral Migration – Response to WSDOT’s Interpretive Engineering Decision*, dated July 9, 2025. We appreciate WSDOT’s continued willingness to collaborate with Skanska.

Given the differing interpretations, and in the spirit of continued partnership, Skanska proposes hosting a workshop this coming Tuesday, July 22<sup>nd</sup> from 2:00pm to 3:00pm to discuss this matter in detail and reach a mutual understanding of the contract requirements related to lateral migration risk. We welcome WSDOT’s expressed willingness to participate in such a meeting and propose scheduling it at the earliest mutually convenient date. Please confirm if this proposed time works for WSDOT or a different time suits better.

Considering the unresolved nature of this issue and the potential impact on subsequent design steps, Skanska also requests a time extension for the next contractual deliverables including any requests for time or cost impacts associated with this issue.

Please do not hesitate to contact me should you have any questions.

Sincerely,

---

Patrick Prendergast, Project Executive  
Skanska USA Civil  
18911 N Creek Pkwy S, Suite 300  
Bothell, WA 98011