



July 21, 2025

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 N Creek Pkwy
Bothell, WA 98011

WSDOT SL No. 9727-127

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **RE: Sammamish River Lateral Migration & Channel Migration Risk
Mitigation Workshop**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter No. 214, Sammamish River Lateral Migration & Channel Migration Risk Mitigation Workshop dated July 17, 2025. WSDOT appreciates Skanska's continued collaboration on this project. We appreciate Skanska's attention to the technical documentation and contractual requirements regarding this matter.

WSDOT has a schedule conflict for the proposed time of Tuesday, July 22nd, 2025 from 2pm to 3pm **and would like to propose a meeting on the same day, Tuesday, July 22nd, but with a new time of 3pm to 4pm.**

With regards to the request for time extension, please follow RFP *Chapter 1 General Provisions, Section 1-08.8 Extensions of Time* process to officially submit requests for time extension(s).

If you have any questions, please contact me at 425-495-1577.

Sincerely,

Evelyn C. Pao, P.E.
Project Director
ECP:mc

cc: L. Hodgson, R. Woeck, D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, M. Chong, N. Bergeman, R. Gehrlein, E-File