

December 31, 2025

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 North Creek Parkway, Suite 300
Bothell, WA 98011

WSDOT SL No. 9727-228

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **RE: Protest 003 – PCO 126 – Response to WSDOT SL No. 9727-220 –
Lateral Migration Design Requirements**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter #309, *Protest 003 – PCO 126 – Response to WSDOT SL No. 9727-220 – Lateral Migration Design Requirements*, dated December 30, 2025.

WSDOT is denying Skanska's request for an additional 75 calendar days. Considering the New Year's Holiday, WSDOT is granting an additional 2 calendar days and the expected date for the supplemental information will be Friday, January 16, 2026.

Please continue to follow RFP Section 1-04.5, *Procedure, Protest, and Dispute by the Design-Builder* for this protest.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn Pao, P.E.
Project Director

cc: D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File