

November 6, 2025

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 North Creek Parkway, Suite 300
Bothell, WA 98011

WSDOT SL No. 9727-195

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **RE: Notice of Protest 004: Supplemental Information to SR-522 Hub
Comfort Station Septic (Holding) Tank Change & Building Rotation**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter (Skanska SL) No. 253, Notice of Protest 004: Supplemental Information to SR-522 Hub Comfort Station Septic (Holding) Tank Change & Building Rotation, dated October 16, 2025.

After careful review of the serial letter and the Contract, WSDOT's determination remains unchanged as it presented under WSDOT SL No. 138 (WSDOT SL-138), WSDOT is not issuing an OIC. Skanska SL No. 253 has not provided new information that alters WSDOT's determination. As stated in WSDOT SL 138, please submit a DBIC to document the change from compost toilet to septic (holding) tank and record the building rotation.

If Skanska disagrees with WSDOT's determination, please follow RFP Section 1-04.5, *Procedure, Protest, and Dispute by the Design-Builder*.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn Pao, P.E.
Project Director
EP:dh

cc: L. Hodgson, R. Woeck, D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File