

September 18, 2025

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
6100 219th Street SW Suite 300
Mountlake Terrace, WA 98043

WSDOT SL No. 9727-162

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **RE: Notice of DSC at Wall 23.80R, I-405 Mainline Bridge Abutment 10,
Wall 23.72R, Wall 23.7R, and Wall 23.74R**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter No. 226, Notice of DSC at Wall 23.80R, I-405 Mainline Bridge Abutment 10, Wall 23.72R, Wall 23.7R, and Wall 23.74R, dated September 4, 2025.

Per RFP *Section 1-04.7, Differing Site Conditions*, if WSDOT determines that Differing Site Conditions do not exist and no adjustment in costs or time is warranted; as presented in the Engineering Decision regarding DSC 006 (see Attachment 1).

If Skanska does not agree with the WSDOT Engineer's Written Determination, Skanska may pursue the protest procedures in accordance with RFP *Chapter 1 General Provisions, Section 1-04.5 Procedure, Protest, and Dispute by the Design-Builder*.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn C. Pao, P.E.
Project Director

ECP:rg

cc: L. Hodgson, R. Woeck, D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File

Attachment 1: Engineering Decision Regarding DSC 006