

December 2, 2025

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 North Creek Parkway, Suite 300
Bothell, WA 98011

WSDOT SL No. 9727-208

Reference: **Contract No. 9727
I-405, Brickyard to SR 527 Improvement Project**

Subject: **RE: Skanska SL No.281 Notice of Protest – Issue 0186 – Juanita Creek –
Temp Stream Diversion Plan Angular Rock Replacement**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter No.281, Notice of Protest – Issue 0186 – Juanita Creek – Temp Stream Diversion Plan Angular Rock Replacement, dated November 20, 2025.

In reference to Skanska serial letter No.281, WSDOT looks forward to receiving the subject protest supplemental information by December 4, 2025.

In accordance with Section 1-04.5 *Procedure, Protest, and Dispute by the Design-Builder*, provided the supplemental information is determined to be sufficient to evaluate the protest, WSDOT will respond with determination of merit no more than 21 Calendar Days after receipt of the Design-Builder's supplemental Written statement and supporting documents.

WSDOT and Skanska have continued to partner and WSDOT remains confident that we can continue our collaborative efforts towards a successful project.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Dan Holmquist
Deputy Project Director
DH:js

cc: L. Hodgson, R. Woeck, D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File