

December 9, 2025

**Patrick Prendergast, P.E.**  
Vice President  
Skanska USA Civil  
18911 North Creek Parkway, Suite 300  
Bothell, WA 98011

WSDOT SL No. 9727-214

Reference: **Contract No. 9727  
I-405, Brickyard to SR 527 Improvement Project**

Subject: **RE: Notice of Protest – Protest 009, SR522 Transit Hub Lighting (Issue 256)**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter #285, Notice of Protest – Protest 009, SR522 Transit Hub Lighting (Issue 256), dated December 1, 2025.

WSDOT is denying Skanska's request for an additional 60 calendar days; the submission date for supplemental information will be Tuesday, December 23, 2025.

Please continue to follow RFP Section 1-04.5, *Procedure, Protest, and Dispute by the Design-Builder* for this protest.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn Pao, P.E.  
Project Director  
EP:rg

cc: D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File

Pat Prendergast  
WSDOT SL No. 9727-xxx  
December 9, 2025  
Page 2 of 2