

November 21, 2025

**Patrick Prendergast, P.E.**  
Vice President  
Skanska USA Civil  
18911 North Creek Parkway, Suite 300  
Bothell, WA 98011

WSDOT SL No. 9727-203

Reference: **Contract No. 9727  
I-405, Brickyard to SR 527 Improvement Project**

Subject: **RE: Design Related Delays & Impacts for SR-522 Transit Hub Power Source  
Location**

Mr. Prendergast:

WSDOT has reviewed Skanska Letter No. 273, Design Related Delays & Impacts for SR-522 Transit Hub Power Source Location, dated November 7, 2025, and provides the following determination:

Per RFP Section 2.17.1, General, “The Design-Builder shall perform all Work necessary to meet the Contract requirements for the traffic signal systems. The traffic signal systems for the Project shall include, at a minimum, the following:” which includes “Temporary traffic signal systems” as an item. Also in RFP Section 2.17.1, General, “The Design-Builder shall install electrical services or utilize existing services to provide power for all signal systems, in accordance with the Contract.” The design and construction of temporary signal power are included in the base scope of the contract, so there is no merit to additional time or cost.”

WSDOT appreciates the ongoing collaboration with Skanska and remains confident that, through continued partnership, we can maintain progress toward a successful project outcome.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn Pao, P.E.  
Project Director  
EP:dh

cc: D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File