

December 8, 2025

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 North Creek Parkway, Suite 300
Bothell, WA 98011

WSDOT SL No. 9727-211

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **RE: Notice of Protest – Issue 0230 – Revised PSE Power Routing to Transit HUB**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter #289, Notice of Protest – Issue 0230 – Revised PSE Power Routing to Transit HUB, dated December 5, 2025.

WSDOT is denying Skanska's request for an additional 60 calendar days; the submission date for supplemental information will be Friday, December 19, 2025.

Please continue to follow RFP Section 1-04.5, *Procedure, Protest, and Dispute by the Design-Builder* for this protest.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn Pao, P.E.
Project Director
EP:rg

cc: L. Hodgson, R. Woeck, D. Case, D. Holmquist, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File