



January 8, 2026

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 North Creek Parkway, Suite 300
Bothell, WA 98011

WSDOT SL No. 9727-236

Reference: **Contract No. 9727**
I-405, Brickyard to SR 527 Improvement Project

Subject: **RE: Protest 012, CCTV Pole Pullout at SB I-405 ~4014+50**

Mr. Prendergast:

WSDOT is in receipt of Skanska serial letter #313, Protest 012, *CCTV Pole Pullout at SB I-405 ~4014+50*, dated January 7, 2026.

WSDOT is denying Skanska's request for an extension of 75 calendar days. Considering the Martin Luther King Day holiday, WSDOT is granting 1 additional calendar day and the expected date for the supplemental information will be Friday, January 23, 2026.

Please continue to follow RFP Section 1-04.5, *Procedure, Protest, and Dispute by the Design-Builder* for this protest.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,

Evelyn Pao, P.E.
Project Director
EP:rg

cc: D. Case, D. Holmquist, J. Zimmerman, J. Slavicek, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File