

February 27, 2026

Patrick Prendergast, P.E.
Vice President
Skanska USA Civil
18911 North Creek Parkway, Suite 300
Bothell, WA 98011

WSDOT SL No. 9727-283

Reference: **Contract No. 9727
I-405, Brickyard to SR 527 Improvement Project**

Subject: **RE: Notice of Protest 016 – Issue SKA-0308 – DSC 007 Bridge No. 405/70N-
W Deck Thickness**

Mr. Prendergast:

WSDOT is in receipt of Skanska LTR 359, Notice of Protest 016 – Issue SKA-0308 – DSC 007 Bridge No. 405/70N-W Deck Thickness, dated February 26, 2026.

WSDOT is denying Skanska's request for an additional 14 Calendar Days; the submission date for supplemental information will be Friday, March 13, 2026.

Please continue to follow RFP Section 1-04.5, *Procedure, Protest, and Dispute by the Design-Builder* for this protest.

If you have any questions, please contact me at (425) 495-1577.

Sincerely,



Evelyn Pao, P.E.
Project Director
EP:rg

cc: D. Case, D. Holmquist, J. Slavicek, J. Zimmerman, S. Berriz, B. Kane, N. Bergeman, R. Gehrlein, E-File